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1 KCB-CRC-001-3 CA17-1 Pebble Beach Drive (1200’ length) 32,597,000$ 2/1/2022 x 2/7/2022 x $25mil+ DAF, FHWA HQ review
5 LTP-SCRCO-022-0 CA23-1 Hazel Dell Road 654,300$      4/23/2023 x 4/24/2023 x FHWA returned to DLAE with comments
5 LTP-SCRCO-025-0 CA23-1 Redwood Lodge Road 4,498,072$   5/7/2023 X 5/12/2023 x Submitted (Updated version sent 9/11/2023; initial submission 5/12/2023)
2 PMP-TEHCO-004-0 CA23-1 Corning Road at Squaw Hollow Creek Bridge 3,517,470$   7/23/2023 x 7/31/2023 x Returned with comments
2 PMP-TEHCO-005-0 CA23-1 Flores Avenue 26,817$         7/23/2023 x 7/31/2023 x Returned with comments
2 PMP-TEHCO-007-0 CA23-1 Rawsom Road 8C0199 33,183$         7/23/2023 x 7/31/2023 x Submitted
2 PMP-TEHCO-001-0 CA23-1 Black Butte Road 35,000$         7/23/2023 x 7/31/2023 x Returned to DLAE with comments on 09/05/2023
2 PMP-TEHCO-002-0 CA23-1 Capay Road 21,500$         7/23/2023 x 7/31/2023 x Returned to DLAE with comments on 09/05/2023
2 PMP-TEHCO-003-0 CA23-1 Corning Road 21,000$         7/23/2023 x 7/31/2023 x Returned with comments
2 PMP-TEHCO-008-0 CA23-1 Bowman Road 08C0141 33,184$         7/23/2023 x 7/31/2023 x Returned with comments
2 PMP-TEHCO-006-0 CA23-1 Truckee Creek (99W 8C0112) 49,899$         7/23/2023 x 7/31/2023 x Returned with comments
2 PMP-RDG-001-0 CA23-3 Eastside Road 231,758$      7/23/2023 x 7/31/2023 x Returend to DLAE from FHWA on 09/05/2023
7 OAE-LACO-005-2 CA19-1 Mulholland Hwy @ Triunfo Bridge No. 1180  $ 12,059,138 11/3/2022 x 11/4/2022 x Submitted
7 OAE-LACO-014-0 CA19-2 Mt Baldy Rd & East Fork Rd 955,000$      9/28/2021 x 1/3/2022 x 7/16/2020 Yes Submitted
1 PMP-FTA-001-0 CA23-2 City of Fortuna, VAR Arterial and collector ro 43,691$         3/8/2023 x 3/8/2023 x 5/2/2023 Yes Submitted
1 PMP-FTA-002-0 CA23-2 251 Fortuna Blvd 146,575$      3/8/2023 x 3/8/2023 x 5/2/2023 Yes Submitted

10 KCB-CALCO-003-2 CA19-2 Rail Road Flat Realignment 900,148$      4/2/2023 x 4/6/2023 x Submitted
1 PMP-LAK-002-0 CA23-1 Elk Mountain Road 3,209,900$   4/19/2023 x 6/19/2023 x Submitted
1 PMP-LAK-003-0 CA23-1 Elk Mountain Road 958,280$      4/19/2023 x 6/19/2023 x Submitted
1 PMP-LAK-004-0 CA23-1 Sulphur Bank Road 1,878,930$   4/19/2023 x 6/19/2023 x Submitted

10 PMP-TUOCO-001-0 CA23-3 Tuolumne Road 3,280,163$   5/12/2023 X 5/14/2023 x Submitted
1 KCB-HUMCO-403-2 CA19-2 Briceland Thorn Road 1,691,173$   5/31/2023 x 6/19/2023 x Submitted
5 LTP-SLOCO-003-0 CA23-3 Nacimiento Lake Drive (PM 9.640) 55,000$         6/19/2023 x 6/20/2023 x Submitted

10 PMP-SJCO-001-0 CA23-1 Kasson Road 249,687$      6/21/2023 x 6/22/2023 x Submitted
10 PMP-SJCO-002-0 CA23-1 MacArthur Bridge 343,178$      6/21/2023 x 6/22/2023 x Submitted
3 LTP-GLECO-001-2 CA20-2 Forest Highway 4,523,726$   7/3/2023 x 7/3/2023 x Returned to DLAE with Comments

4 LTP-ALACO-006-0 CA23-1 Redwood Road (MM 8.14 to 8.15) 4,052,179$   7/18/2023 x 7/19/2023 x
Returned with comments on 11/16/23 (remove slope was debris removal and site 
cleanup).

1 KCB-HUMCO-006-3 CA17-2 Centerville Road 4,862,793$   7/18/2023 x 7/19/2023 x Submitted
1 PMP-HUMCO-023-0 CA23-3 Briceland Thorne Road 741,090$      7/18/2023 x 10/12/2023 x Submitted
1 PMP-HUMCO-022-0 CA23-3 Bell Springs Road 1,235,341$   7/18/2023 x 10/12/2023 x Submitted
1 PMP-HUMCO-017-0 CA23-3 Mattole Road 633,960$      7/18/2023 x 10/12/2023 x Submitted
1 PMP-HUMCO-016-0 CA23-3 Mattole Road 820,778$      7/18/2023 x 10/12/2023 x Submitted
1 PMP-HUMCO-015-0 CA23-3 Mattole Road 1,482,270$   7/18/2023 x 10/17/2023 x Returned to DLAE with Comments on 9/11/23; Submited to FHWA on 10/17/2023
1 PMP-HUMCO-018-0 CA23-3 Mattole Road 1,142,921$   7/20/2023 x 10/12/2023 x Returned to DLAE with Comments on 9/11/23; Resubmited to FHWA on 10/12/2023
1 PMP-HUMCO-020-0 CA23-3 Alderpoint Road 1,864,380$   7/18/2023 x 10/12/2023 x Returned to DLAE with Comments on 9/11/23; Resubmited to FHWA on 10/12/2023
1 PMP-HUMCO-021-0 CA23-3 Bell Springs Road 572,765$      7/18/2023 x 10/17/2023 x Returned to DLAE with Comments on 9/11/23; Submited to FHWA on 10/17/2023
3 LTP-GLECO-005-0 CA23-1 County Road 200 286,282$      7/20/2023 x 7/20/2023 x Returned to DLAE with Comments
1 PMP-HUMCO-019-0 CA23-3 Kneeland Road 351,970$      7/20/2023 x 7/21/2023 x FHWA Returned with comments
1 PMP-HUMCO-024-0 CA23-3 Kneeland Road 395,255$      7/20/2023 x 7/21/2023 x FHWA Returned with comments
1 PMP-HUMCO-025-0 CA23-3 Kneeland Road 146,110$      7/20/2023 x 7/21/2023 x FHWA Returned with comments
1 PMP-HUMCO-026-0 CA23-3 Kneeland Road 10,000$         7/20/2023 x 7/21/2023 x FHWA Returned with comments
5 LTP-SCRCO-059-0 CA23-1 Bear Creek Road (PM 4.18) 597,500$      7/27/2023 x 7/31/2023 x Submitted
2 PMP-TRI-003-1 CA17-2 East Side Road 581,959$      8/3/2023 x 8/4/2023 x Submitted
2 PMP-TRI-004-2 CA17-2 East Side Road 204,865$      8/3/2023 x 8/4/2023 x Submitted
2 PMP-TRI-005-2 CA17-2 East Side Road 221,845$      8/3/2023 x 8/4/2023 x Submitted
2 PMP-TRICO-001-0 CA23-1 Hyampom Road 2,291,250$   8/3/2023 x 8/4/2023 x Submitted
2 PMP-TRICO-002-0 CA23-1 Hyampom Road 1,669,090$   8/3/2023 x 8/4/2023 x Submitted
2 PMP-TRICO-003-0 CA23-1 Hyampom Road 1,018,630$   8/3/2023 x 8/4/2023 x Submitted
5 LTP-SCRCO-062-0 CA23-1 Valencia Road 94,650$         8/4/2023 x 8/7/2023 x Submitted
5 LTP-SCRCO-048-0 CA23-3 Ice Cream Grade Road (PM 1.24) 361,000$      8/5/2023 x 8/8/2023 x Submitted

3 LTP-PLCR-001-0 CA23-1 Spring Street @ Bedford Ave 376,027$      8/11/2023 x 8/14/2023 x
Returned to DLAE with Comments on 8/14/2023; 12/12: Resubmitted to FHWA for 
review/approval. 

3 LTP-SACCO-005-0 CA23-1 N/O Douglas Rd 177,270$      8/14/2023 X 10/18/2023 x Returned to DLAE with comments on 08/29/2023.: Submitted to FHWA 10/18/2023.
1 KCB-HUMCO-050-2 CA17-2 Alderpoint Road 1,319,143$   8/23/2023 x 8/25/2023 Returned to DLAE with comments on 08/25/2023.
6 THD-KERCO-001-0 CA23-3 Garlock Rd 5,533$           8/31/2023 x returned to DLAE with comments on 9/1/23.
6 PMP-TULCO-023-0 CA23-3 Mountain Road 50 PM 4 to 10 (County Locat  448,490$      8/30/2023 x 9/5/2023 x Submitted
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6 PMP-TULCO-039-0 CA23-3 A238 Ditch (County Location #350) 115,000$      8/30/2023 x 9/5/2023 x Submitted
6 PMP-TULCO-049-0 CA23-3 Avenue 24 from 128 to D40 (County Locatio  676,285$      8/30/2023 x 9/5/2023 x Submitted
6 PMP-TULCO-008-0 CA23-3 Avenue 280 (County Location 104) 268,764$      8/31/2023 x 9/5/2023 x Resubmitted 12/21/2023 (resubmitted as all EO work and $200k increase in cost)
1 KCB-HUMCO-050-2 CA17-2 Alderpoint Road 1,319,143$   8/28/2023 x 8/28/2023 x Submitted
6 PMP-TULCO-033-0 CA23-3 Mountain Road 56 PM 7 to 20 (County Locat  31,420$         9/8/2023 X 9/11/2023 x Submitted
4 LTP-MRNCO-002-1 CA22-2 Panoramic Hgihway (MP2.26) 587,943$      9/20/2023 x returned to DLAE wit comments on 9/20/23.

10 PMP-TUOCO-001-0 CA23-1 Tuolumne Road North (Sinkhole) 20,985$         9/21/2023 x 9/25/2023 x Submitted
5 LTP-SCR-001-1 CA23-1 West Cliff Drive 1,670,166$   9/21/2023 x 9/25/2023 X 1/16/2024 Approved
5 LTP-SCR-002-1 CA23-1 West Cliff Drive 3,379,980$   9/21/2023 x 9/25/2023 X 1/16/2024 Approved
5 LTP-SCR-003-1 CA23-1 West Cliff Drive 4,824,104$   9/21/2023 x 9/25/2023 X 1/16/2024 Approved
5 LTP-SCR-005-1 CA23-1 West Cliff Drive 955,085$      9/21/2023 x 9/25/2023 X 1/16/2024 Approved

4 LTP-MPS-001-0 CA23-1 Calaveras Rd 10,557,025$ 9/26/2023 x 10/19/2023 x
Returned to DLAE with comments on 1/8/23 (Geotech Report, Resiliency 
improvements, B/C analysis, was slide active?)

6 PMP-KINCO-001-0 CA23-3 6th Avenue 2,922,114$   9/27/2023 x 10/2/2023 x Submitted
6 PMP-KINCO-002-0 CA23-3 6th Avenue 168,812$      9/27/2023 x 10/2/2023 x Submitted
6 PMP-KINCO-003-0 CA23-3 10 1/2 Avenue 3,993,689$   9/27/2023 x 10/2/2023 x Submitted
6 PMP-KINCO-004-0 CA23-3 10th Avenue 4,560,007$   9/27/2023 x 10/2/2023 x Submitted

4 LTP-BSBN-003-0 CA23-1 San Bruno Ave 622,063$      10/10/2023 x
Returned to DLAE with comments (remove debris removal). Debris removal ineligible 
because it is part of FEMA declaration.

1 PMP-MENCO-001-2 CA23-1 Mendocino Pass Road 1,108,440$   10/10/2023 x 10/11/2023 x Submitted
1 PMP-HUMCO-017-0 CA23-1 Briceland Thorn Road 35,000$         10/11/2023 x 10/17/2023 x Submitted

12 THD-LGNG-001-1 CA23-3 La Paz Road 22,196,000$ 10/18/2023 x 10/27/2023 x Returned with comments
4 LTP-ALACO-007-0 CA23-1 Foothill Rd 2,399,265$   10/16/2023 x Returned with comments
1 KCB-HUMCO-139-1 CA17-2 Mattole Road 477,653$      10/17/2023 x 10/18/2023 x Submitted
3 LTP-SACCO-008-0 CA23-1 Scott Road 532,338$      10/24/2023 x 10/24/2023 x Submitted; 12/5: FHWA returned to D3 w/ comments. 
5 LTP-SCRCO-061-0 CA23-1 China Grade 1,787,192$   10/24/2023 x 10/25/2023 x Submitted
6 PMP-KINCO-005-0 CA23-3 19th Avenue 3,543,564$   10/23/2023 x 10/25/2023 x Submitted
6 PMP-KINCO-006-0 CA23-3 25th Avenue 1,442,426$   10/23/2023 x 10/25/2023 x Submitted
6 PMP-KINCO-007-0 CA23-3 Grageville Boulevard 237,288$      10/23/2023 x 10/25/2023 x Submitted
6 PMP-KINCO-008-0 CA23-3 Houston Ave Bridge @ Cross Creek 3,923,873$   10/23/2023 x 10/25/2023 x Submitted
6 PMP-KINCO-0090 CA23-3 Pueblo Avenue 7,038,105$   10/25/2023 x 10/25/2023 x Submitted
6 PMP-KINCO-010-0 CA23-3 Whitley Avenue 627,903$      10/25/2023 x 10/25/2023 x Submitted
5 DVH-SCRCO-081-1 CA17-2 Smith Grade Road PM 0.52 1,082,774$   10/27/2023 x 10/30/2023 x Submitted
1 KCB-LKPT-432-1 CA19-2 Hartley Street 370,973$      11/6/2023 x 11/6/2023 x Submitted
8 EMK-INDW-001-0 CA23-4 Fred Waring Dr. 283,791$      11/9/2023 x Returned to DLAE with comments on 11/9/23.
4 LTP-DNVL-001-0 CA23-1 Diablo Rd 2,300,230$   11/15/2023 x 12/20/2023 x Returned to DLAE with comments (inspection/maintenance logs for culvert)
2 PMP-PLUCO-001-1 CA23-3 Gold Lake Forest Highway 349,060$      11/21/2023 x 11/21/2023 Returned to DLAE with comments on 11/21/23.
5 LTP-SBTCO-002-0 CA23-3 San Juan Canyon Road (PM 6.99) 382,500$      12/1/2023 x 12/5/2023 x Submitted
5 LTP-SBTCO-003-0 CA23-3 San Juan Canyon Road (PM 7.58) 291,400$      12/1/2023 x 12/5/2023 x Submitted

4 LTP-SF-001-0 CA23-3 3rd Street Bridge 7,116,185$   12/7/2023 x 12/7/2023 x
FHWA asked for update on legal/insurance side - if no action then Ken to follow up 
with FHWA Program Manager on eligibility.

5 DVH-SCRCO-106-1 CA17-2 Redwood Lodge Road 208,613$      12/20/2023 x 12/21/2023 x Submitted
5 DVH-SCRCO-005-2 CA17-2 Branciforte Drive PM 2.22 855,980$      12/20/2023 x 12/21/2023 x Submitted
5 LTP-SCTV-002-0 CA23-3 Bear Creek Road (Approx. 600 Block) 4,505,183$   12/27/2023 x 12/27/2023 x Submitted

8 EMK-SBDCO-008-0 CA23-4 Seven Oaks Rd 8,408,668$   12/29/2023 x
Returned to DLAE with comments on 1/3/24 (Missing signature, missing EO-Agency 
forces estimate, check per mile instead of per site)

12 THD-FNV-001-0 CA23-3 Newland Street 892,139$      1/4/2024 x 1/4/2024 x Revised & resubmitted for FHWA review
5 LTP-SCRCO-034-0 CA23-1 Glenwood Drive 102,950$      1/3/2024 x 1/4/2024 X 1/17/2024 Approved
5 LTP-SCRCO-066-0 CA23-1 Upper East Zayante Road (PM 2.51) 433,020$      1/3/2024 x 1/4/2024 X 1/17/2024 Approved
4 LTP-MRNCO-006-0 CA23-3 Lucas Valley Rd MP 4.75 739,940$      1/9/2024 x Ineligible due to pre-existing condition.

10 PMP-MPACO-002-0 CA23-3 Triangle Road 2,466,220$   1/3/2024 x 1/10/2024 x Submitted
5 LTP-SBCO-020-1 CA23-1 Santa Rosa Road (PM 15.8) 124,906$      1/11/2024 x 1/11/2024 x Submitted
7 EMK-LACO-001-2 CA20-3 Big Pines Hwy 1,235,723$   1/3/2024 x 1/12/2024 x Submitted
7 EMK-LACO-001-0 CA23-4 Avenue P-8 1,866,000$   1/3/2024 x 1/12/2024 x Returned with comments
7 EMK-LACO-011-0 CA23-4 Bouquet Canyon Road 1,585,000$   1/3/2024 X 1/12/2024 x Returned with comments

9 THD-KERCO-001-0 CA23-4 Neuralia Rd 100,000$      1/18/2024 x
Ineligible due to DAF only containing debris removal and debris removal is covered by 
FEMA.

9 THD-KERCO-002-0 CA23-4 Redrock Randsburg Rd 6,450,000$   1/18/2024 x Returned to DLAE with comments on 1/18/24.
2 PMP-SHACO-002-2 CA17-2 Big Bend Road 4,068,201$   12/19/2023 x Under HQ Review
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